PRODUCTION · BUDGET

Budget Snapshot: Locked for the first shoot (a deliberately long snapshot label that wraps in the title)

Stress Test (fictional) · The Long Working Title of a Feature Film That Keeps Going Past the Margin

A simple estimate for planning. Formal accounting is outside Straft Studio.

SNAPSHOT

Currency INR

Saved snapshot
Saved 12 Oct 2026
Exported 22 Oct 2026

INR 22,92,65,513.83	INR 2,86,58,189.23	INR 19,98,00,169.22	INR 2,46,72,276.97
PLANNED TOTAL	CONTINGENCY 12.50%	ACTUAL SO FAR, 32 LINES OF 56	OVER PLAN, LINES WITH AN ACTUAL

Planned in lines: **INR 23,42,65,514.20**. Lines over the planned total: **INR 50,00,000.37**.

BY CATEGORY

CATEGORY	LINES	SHARE OF PLANNED	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Cast	8 4 actual		**1,69,00,000**	0.02	**-0.02** OVER PLAN
Crew	9 4 actual		**55,00,121.95**	1,00,000.01	**-1.01** OVER PLAN
Locations	5 5 actual		**65,00,000.50**	65,05,000.50	**-5,000** OVER PLAN
Equipment	8 4 actual		**12,96,10,390**	14,58,21,752.76	**-2,12,23,861.01** OVER PLAN
Art/Props	5 2 actual		**29,05,001.25**	14,52,497.50	2,503
Travel/Transport	5 4 actual		**29,12,500.50**	14,65,240.26	**-2,740.01** OVER PLAN
Food	3		**1,20,99,999**	—	—
Post/Other	8 5 actual		**3,23,87,500.50**	3,10,05,677.90	**-34,43,177.90** OVER PLAN
Contingency	3 3 actual		**1,34,50,000.25**	1,34,50,000.27	**-0.02** OVER PLAN
Other	2 1 actual		**1,20,00,000.25**	0	0
Total in lines	**56**		**23,42,65,514.20**	**19,98,00,169.22**	**-2,46,72,276.97**

How to read the amounts. Planned adds every line. Actual and Difference add only the lines that have an Actual amount, so they are not comparable with the whole Planned column. Difference is Planned minus Actual: a positive amount is under plan, a minus sign (shaded, with the words OVER PLAN) is over plan. A dash means no Actual amount has been entered.

LINE ITEMS

56 lines

Cast 8 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Principal cast	1,20,00,000.50	—	—
Supporting cast Quoted by two vendors; the lower quote excludes weekend working and night rates, which the producer has asked the line producer to re-confirm in writing before any deposit is released. Do not release payment until the revised quote is attached to the budget file. Reference: PO-2027-0418/ALPHA/REV-3.	99,999.25	—	—
Day players including all associated rentals, delivery, insurance cover, damage waivers, standby technicians on call, and a deliberately verbose tail so that the line wraps across several lines in the narrow description column	0	0.02	**-0.02** OVER PLAN
Stunt performers	48,00,000.25	—	—
Voice and ADR artists	0	0	0
Child performers and guardians Over: extra night.	0	0	0
Extras and background Quoted by two vendors; the lower quote excludes weekend working and night rates, which the producer has asked the line producer to re-confirm in writing before any deposit is released. Do not release payment until the revised quote is attached to the budget file. Reference: PO-2027-0418/ALPHA/REV-3.	0	—	—
Zero-value placeholder row (planned and actual both 0)	0	0	0
SUBTOTAL · CAST	**1,69,00,000**	**0.02**	**-0.02** OVER PLAN

Crew 9 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Director of photography and camera team Deposit paid.	2,50,000.25	—	—
Production designer and art team Quoted by two vendors; the lower quote excludes weekend working and night rates, which the producer has asked the line producer to re-confirm in writing before any deposit is released. Do not release payment until the revised quote is attached to the budget file. Reference: PO-2027-0418/ALPHA/REV-3.	2,50,000	—	—
Sound department including all associated rentals, delivery, insurance cover, damage waivers, standby technicians on call, and a deliberately verbose tail so that the line wraps across several lines in the narrow description column Deposit paid.	0	0	0
Gaffer and lighting crew	0	0	0
Costume department Over: extra night.	48,00,000.25	—	—
Make-up and hair Awaiting invoice.	0	0.01	**-0.01** OVER PLAN

Crew 9 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Unit publicity Quoted by two vendors; the lower quote excludes weekend working and night rates, which the producer has asked the line producer to re-confirm in writing before any deposit is released. Do not release payment until the revised quote is attached to the budget file. Reference: PO-2027-0418/ALPHA/REV-3.	99,999	1,00,000	-1 OVER PLAN
Production accountant Awaiting invoice.	99,999	—	—
Supercalifragilisticexpialidocious_unbroken_token_XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX_that_must_wrap_not_overflow	123.45	—	—
SUBTOTAL · CREW	**55,00,121.95**	**1,00,000.01**	**-1.01** **OVER PLAN**

Locations 5 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Studio floor hire Over: extra night.	48,00,000	47,99,999.99	0.01
Coastal location fee Quoted by two vendors; the lower quote excludes weekend working and night rates, which the producer has asked the line producer to re-confirm in writing before any deposit is released. Do not release payment until the revised quote is attached to the budget file. Reference: PO-2027-0418/ALPHA/REV-3.	2,50,000	2,50,000.01	-0.01 OVER PLAN
Parking and security Over: extra night.	0	0	0
Permits and police presence including all associated rentals, delivery, insurance cover, damage waivers, standby technicians on call, and a deliberately verbose tail so that the line wraps across several lines in the narrow description column	0	0	0
Location catering	14,50,000.50	14,55,000.50	-5,000 OVER PLAN
SUBTOTAL · LOCATIONS	**65,00,000.50**	**65,05,000.50**	**-5,000** **OVER PLAN**

Equipment 8 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Camera package Over: extra night.	12,500	—	—
Lens set Quoted by two vendors; the lower quote excludes weekend working and night rates, which the producer has asked the line producer to re-confirm in writing before any deposit is released. Do not release payment until the revised quote is attached to the budget file. Reference: PO-2027-0418/ALPHA/REV-3.	99,999	—	—
Grip truck	12,500.25	15,000.25	-2,500 OVER PLAN

Equipment 8 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Lighting package including all associated rentals, delivery, insurance cover, damage waivers, standby technicians on call, and a deliberately verbose tail so that the line wraps across several lines in the narrow description column Awaiting invoice.	5,000	5,240	-240 OVER PLAN
Generators	48,00,000.25	—	—
Drone and aerial unit Over: extra night.	12,500	12,500.01	-0.01 OVER PLAN
Walkie-talkies and base stations Quoted by two vendors; the lower quote excludes weekend working and night rates, which the producer has asked the line producer to re-confirm in writing before any deposit is released. Do not release payment until the revised quote is attached to the budget file. Reference: PO-2027-0418/ALPHA/REV-3.	99,999	—	—
Crore-scale hire: full studio build, rigging and a complete tank-and-sea set for the storm sequence Largest line: INR 12,45,67,891.50 planned; actual overran by INR 2,12,11,210.00.	12,45,67,891.50	14,57,89,012.50	-2,12,21,121 OVER PLAN
SUBTOTAL · EQUIPMENT	**12,96,10,390**	**14,58,21,752.76**	-2,12,23,861.01 OVER PLAN

Art/Props 5 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Set construction Over: extra night.	5,000.50	4,997.50	3
Props purchase and hire Quoted by two vendors; the lower quote excludes weekend working and night rates, which the producer has asked the line producer to re-confirm in writing before any deposit is released. Do not release payment until the revised quote is attached to the budget file. Reference: PO-2027-0418/ALPHA/REV-3.	14,50,000	14,47,500	2,500
Picture vehicles Awaiting invoice.	14,50,000.25	—	—
Greens and dressing including all associated rentals, delivery, insurance cover, damage waivers, standby technicians on call, and a deliberately verbose tail so that the line wraps across several lines in the narrow description column Over: extra night.	0.50	—	—
Set dressing storage Over: extra night.	0	—	—
SUBTOTAL · ART/PROPS	**29,05,001.25**	**14,52,497.50**	**2,503**

Travel/Transport 5 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Unit vehicles Deposit paid.	14,50,000	14,50,240	-240 OVER PLAN
Flights and rail	12,500	12,500.01	-0.01 OVER PLAN

Travel/Transport 5 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Hotels and per diem including all associated rentals, delivery, insurance cover, damage waivers, standby technicians on call, and a deliberately verbose tail so that the line wraps across several lines in the narrow description column	0.25	2,500.25	**-2,500** OVER PLAN
Fuel	0	0	0
Equipment haulage Quoted by two vendors; the lower quote excludes weekend working and night rates, which the producer has asked the line producer to re-confirm in writing before any deposit is released. Do not release payment until the revised quote is attached to the budget file. Reference: PO-2027-0418/ALPHA/REV-3.	14,50,000.25	—	—
SUBTOTAL · TRAVEL/TRANSPORT	**29,12,500.50**	**14,65,240.26**	**-2,740.01** OVER PLAN

Food 3 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Unit meals	1,20,00,000	—	—
Crew snacks and chai Quoted by two vendors; the lower quote excludes weekend working and night rates, which the producer has asked the line producer to re-confirm in writing before any deposit is released. Do not release payment until the revised quote is attached to the budget file. Reference: PO-2027-0418/ALPHA/REV-3.	0	—	—
Cast catering including all associated rentals, delivery, insurance cover, damage waivers, standby technicians on call, and a deliberately verbose tail so that the line wraps across several lines in the narrow description column	99,999	—	—
SUBTOTAL · FOOD	**1,20,99,999**	—	—

Post/Other 8 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Editorial Quoted by two vendors; the lower quote excludes weekend working and night rates, which the producer has asked the line producer to re-confirm in writing before any deposit is released. Do not release payment until the revised quote is attached to the budget file. Reference: PO-2027-0418/ALPHA/REV-3.	1,20,00,000	1,19,99,999	1
Colour grade	12,500	—	—
Sound mix including all associated rentals, delivery, insurance cover, damage waivers, standby technicians on call, and a deliberately verbose tail so that the line wraps across several lines in the narrow description column	1,20,00,000	1,20,00,000	0
Music licensing Awaiting invoice.	99,999.50	99,999.50	0
Insurance Over: extra night.	12,500	—	—

Post/Other 8 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Legal and clearances Quoted by two vendors; the lower quote excludes weekend working and night rates, which the producer has asked the line producer to re-confirm in writing before any deposit is released. Do not release payment until the revised quote is attached to the budget file. Reference: PO-2027-0418/ALPHA/REV-3.	12,500.50	10,000.50	2,500
Delivery and QC	48,00,000.50	—	—
Negative variance, large: licensing buy-out overrun Over: territory extension agreed in March.	34,50,000	68,95,678.90	-34,45,678.90 OVER PLAN
SUBTOTAL · POST/OTHER	**3,23,87,500.50**	**3,10,05,677.90**	**-34,43,177.90** OVER PLAN

Contingency 3 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Reserve for weather days Over: extra night.	1,20,00,000	1,20,00,000.02	-0.02 OVER PLAN
Reserve for reshoots including all associated rentals, delivery, insurance cover, damage waivers, standby technicians on call, and a deliberately verbose tail so that the line wraps across several lines in the narrow description column	14,50,000.25	14,47,500.25	2,500
Reserve already drawn down (planned 0, actual entered) Drawn for the storm day.	0	2,500	-2,500 OVER PLAN
SUBTOTAL · CONTINGENCY	**1,34,50,000.25**	**1,34,50,000.27**	**-0.02** OVER PLAN

Other 2 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Poster and key art Deposit paid.	0	0	0
Festival submission fees Over: extra night.	1,20,00,000.25	—	—
SUBTOTAL · OTHER	**1,20,00,000.25**	**0**	**0**

Total in lines 56 lines	23,42,65,514.20	19,98,00,169.22	-2,46,72,276.97

NOTES

Illustrative (fictional) stress data: A long budget note that must wrap inside the callout, never be clipped. A long budget note that must wrap inside the callout, never be clipped. A long budget note that must wrap inside the callout, never be clipped. A long budget note that must wrap inside the callout, never be clipped. A long budget note that must wrap inside the callout, never be clipped. A long budget note that must wrap inside the callout, never be clipped. A long budget note that must wrap inside the callout, never be clipped.

CURRENCY FORMAT REFERENCE

Illustrative amounts

STORED (MINOR UNITS)	INR	USD	JPY	KRW
5	0.05	0.05	5	5
150	1.50	1.50	150	150
150050	1,500.50	1,500.50	150,050	150,050
1500	15	15	1,500	1,500
120000000	12,00,000	1,200,000	120,000,000	120,000,000
1234567890123	12,34,56,78,901.23	12,345,678,901.23	1,234,567,890,123	1,234,567,890,123
-5	-0.05	-0.05	-5	-5
-150050	-1,500.50	-1,500.50	-150,050	-150,050
0	0	0	0	0
999999999999	9,99,99,99,999.99	9,999,999,999.99	999,999,999,999	999,999,999,999

Same rules as the Budget view: INR groups 3 then 2 digits (12,00,000); other currencies group by three (1,500.50); JPY and KRW have no decimals. A whole amount prints without decimals even in a two-decimal currency (USD 1,500) and with them otherwise (USD 1,500.50). To keep digit columns aligned when both appear in one table, whole amounts are shifted by the width of ".00" (invisible, text unchanged).

BY CATEGORY

No lines yet.

Empty-state fragment shown for reference: a budget with no lines prints this sentence under "By category" and omits "Line items".