Budget Snapshot: Locked budget v1, 18 December 2026

Low Tide Radio · Exported 19 Oct 2026

A simple estimate for planning. Formal accounting is outside OpenFrame.

Currency	INR
Planned total	INR 4,60,00,000
Contingency	10% · INR 46,00,000
Planned in lines	INR 3,78,32,000
Actual so far	INR 54,15,000 (9 lines of 34)
Under plan (lines with an actual)	INR 23,65,000
Planned total not yet in lines	INR 81,68,000
Snapshot saved	19 Oct 2026

By category

Category	Lines	Planned (INR)	Actual (INR)	Difference (INR)
Cast	6	81,70,000		
Crew	5	70,80,000	3,50,000	10,50,000
Locations	2	13,80,000	4,95,000	8,85,000
Equipment	6	57,50,000		
Art/Props	5	33,40,000	22,70,000	4,30,000
Travel/Transport	1	8,40,000		
Food	1	6,72,000		
Post/Other	8	1,06,00,000	23,00,000	0

Line items

Category	Line item	Planned (INR)	Actual (INR)	Difference (INR)
Cast	Lead cast (Nimisha Raghavan, K. P. Gopinathan)	40,00,000		
Cast	Supporting cast (six)	28,00,000		
Cast	Day players and voices	4,50,000		
Cast	Child performers, tutor and chaperone	1,60,000		
Cast	Extras and background (300 on the listening night)	6,40,000		
Cast	Animals: Kannan (two trained dogs) and wrangler	1,20,000		
Crew	Producers and Director: Director fee	25,00,000		
Crew	Producers and Director: Producer fees	15,00,000		
Crew	Production Staff: Line producer, UPM, ADs, production office	14,00,000	3,50,000	10,50,000
Crew	Camera: Camera crew	9,60,000		
Crew	Grip and Electric: Grip and electric crew	7,20,000		
Locations	Location fees	12,00,000	3,00,000	9,00,000
Locations	Permits and police	1,80,000	1,95,000	-15,000

Created with OpenFrame Studio

Category	Line item	Planned (INR)	Actual (INR)	Difference (INR)
Equipment	Camera: Alexa 35 package with anamorphic lenses, 16 days	19,20,000		
Equipment	Grip and Electric: Lighting package and balloon lights	14,00,000		
Equipment	Grip and Electric: Generators (125 kVA and silent unit)	3,20,000		
Equipment	Sound: Production sound package and crew	5,60,000		
Equipment	Special Effects: Rain towers, wind machines, wave machine, smoke	9,00,000		
Equipment	Marine: Boats, crews, safety divers and rescue boat	6,50,000		
Art/Props	Art Department: Operations room set build and dressing	18,00,000	19,40,000	-1,40,000
Art/Props	Art Department: Props (reel, Nagra, biscuit-tin transmitter, logbook)	4,80,000	2,10,000	2,70,000
Art/Props	Art Department: Picture vehicles (Ambassador, KSRTC bus, police jeep, excavator)	3,60,000		
Art/Props	Wardrobe: Costumes, 1999 period and present day	4,20,000	1,20,000	3,00,000
Art/Props	Hair and Makeup: Makeup, hair, aging and wet-downs	2,80,000		
Travel/Transport	Transport: Unit vehicles and drivers	8,40,000		
Food	Catering: Meals for 16 days, crew of 85	6,72,000		
Post/Other	Story and Screenplay: Story rights (Meenakshi Varma and Arun Joseph)	5,00,000	5,00,000	0
Post/Other	Story and Screenplay: Screenplay fee and two rewrites	12,00,000	12,00,000	0
Post/Other	VFX: Storm sea extension, mast fall, period clean-up (64 shots)	38,00,000		
Post/Other	Post-production: Editing (12 weeks)	10,00,000		
Post/Other	Post-production: Colour grade	8,00,000		
Post/Other	Post-production: Sound design and mix	12,00,000		
Post/Other	Music: Score, choir session and licences	15,00,000		
Post/Other	Insurance and Legal: Production insurance, legal and clearances	6,00,000	6,00,000	0

Notes

Approved by Kayal Pictures and the co-producer on 2026-12-18. The department is named at the start of each line because the app has nine fixed budget categories. Amounts in rupees in this file; the app stores paise.

Created with OpenFrame Studio