PRODUCTION · BUDGET

Budget Snapshot: Locked budget v1, 18 December 2026

SNAPSHOT

Currency INR
Saved snapshot
Saved 4 Nov 2026
Exported 4 Nov 2026

Low Tide Radio

A simple estimate for planning. Formal accounting is outside Straft Studio.

INR 4,60,00,000	INR 46,00,000	INR 54,15,000	INR 23,65,000
PLANNED TOTAL	CONTINGENCY, 10%	ACTUAL SO FAR, 9 LINES OF 34	UNDER PLAN, LINES WITH AN ACTUAL

Planned in lines: INR 3,78,32,000. Planned total not yet in lines: INR 81,68,000.

BY CATEGORY

CATEGORY	LINES	SHARE OF PLANNED	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Cast	6		**81,70,000**	–	–
Crew	5 1 actual		**70,80,000**	3,50,000	10,50,000
Locations	2 2 actual		**13,80,000**	4,95,000	8,85,000
Equipment	6		**57,50,000**	–	–
Art/Props	5 3 actual		**33,40,000**	22,70,000	4,30,000
Travel/Transport	1		**8,40,000**	–	–
Food	1		**6,72,000**	–	–
Post/Other	8 3 actual		**1,06,00,000**	23,00,000	0
Total in lines	**34**		**3,78,32,000**	**54,15,000**	**23,65,000**

How to read the amounts. Planned adds every line. Actual and Difference add only the lines that have an Actual amount, so they are not comparable with the whole Planned column. Difference is Planned minus Actual: a positive amount is under plan, a minus sign (shaded, with the words OVER PLAN) is over plan. A dash means no Actual amount has been entered.

LINE ITEMS

34 lines

Cast 6 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Lead cast (Nimisha Raghavan, K. P. Gopinathan)	40,00,000	–	–
Supporting cast (six)	28,00,000	–	–
Day players and voices	4,50,000	–	–
Child performers, tutor and chaperone	1,60,000	–	–
Extras and background (300 on the listening night)	6,40,000	–	–
Animals: Kannan (two trained dogs) and wrangler	1,20,000	–	–
SUBTOTAL · CAST	**81,70,000**	–	–

Crew 5 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Producers and Director: Director fee	25,00,000	–	–
Producers and Director: Producer fees	15,00,000	–	–
Production Staff: Line producer, UPM, ADs, production office	14,00,000	3,50,000	10,50,000
Camera: Camera crew	9,60,000	–	–
Grip and Electric: Grip and electric crew	7,20,000	–	–
SUBTOTAL · CREW	**70,80,000**	**3,50,000**	**10,50,000**

Locations 2 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Location fees	12,00,000	3,00,000	9,00,000
Permits and police	1,80,000	1,95,000	-15,000 OVER PLAN
SUBTOTAL · LOCATIONS	**13,80,000**	**4,95,000**	**8,85,000**

Equipment 6 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Camera: Alexa 35 package with anamorphic lenses, 16 days	19,20,000	–	–
Grip and Electric: Lighting package and balloon lights	14,00,000	–	–
Grip and Electric: Generators (125 kVA and silent unit)	3,20,000	–	–
Sound: Production sound package and crew	5,60,000	–	–

Equipment 6 lines · continued	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Special Effects: Rain towers, wind machines, wave machine, smoke	9,00,000	–	–
Marine: Boats, crews, safety divers and rescue boat	6,50,000	–	–
SUBTOTAL · EQUIPMENT	**57,50,000**	–	–

Art/Props 5 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Art Department: Operations room set build and dressing	18,00,000	19,40,000	-1,40,000 OVER PLAN
Art Department: Props (reel, Nagra, biscuit-tin transmitter, logbook)	4,80,000	2,10,000	2,70,000
Art Department: Picture vehicles (Ambassador, KSRTC bus, police jeep, excavator)	3,60,000	–	–
Wardrobe: Costumes, 1999 period and present day	4,20,000	1,20,000	3,00,000
Hair and Makeup: Makeup, hair, aging and wet-downs	2,80,000	–	–
SUBTOTAL · ART/PROPS	**33,40,000**	**22,70,000**	**4,30,000**

Travel/Transport 1 line	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Transport: Unit vehicles and drivers	8,40,000	–	–
SUBTOTAL · TRAVEL/TRANSPORT	**8,40,000**	–	–

Food 1 line	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Catering: Meals for 16 days, crew of 85	6,72,000	–	–
SUBTOTAL · FOOD	**6,72,000**	–	–

Post/Other 8 lines	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Story and Screenplay: Story rights (Meenakshi Varma and Arun Joseph)	5,00,000	5,00,000	0
Story and Screenplay: Screenplay fee and two rewrites	12,00,000	12,00,000	0
VFX: Storm sea extension, mast fall, period clean-up (64 shots)	38,00,000	–	–
Post-production: Editing (12 weeks)	10,00,000	–	–
Post-production: Colour grade	8,00,000	–	–
Post-production: Sound design and mix	12,00,000	–	–

Post/Other 8 lines · continued	PLANNED (INR)	ACTUAL (INR)	DIFFERENCE (INR)
Music: Score, choir session and licences	15,00,000	–	–
Insurance and Legal: Production insurance, legal and clearances	6,00,000	6,00,000	0
SUBTOTAL · POST/OTHER	**1,06,00,000**	**23,00,000**	**0**
Total in lines	**3,78,32,000**	**54,15,000**	**23,65,000**

NOTES

Approved by Kayal Pictures and the co-producer on 2026-12-18. The department is named at the start of each line because the app has nine fixed budget categories. Amounts in rupees in this file; the app stores paise.