PRODUCTION · BUDGET

# Budget Report

Low Tide Radio

A simple estimate for planning. Formal accounting is outside Straft Studio.

**Currency INR**
Current budget
Exported 4 Nov 2026

| INR 4,60,00,000 | INR 46,00,000 | INR 60,15,000 | INR 36,85,000 |
|---|---|---|---|
| PLANNED TOTAL | CONTINGENCY, 10% | ACTUAL SO FAR, 10 LINES OF 36 | UNDER PLAN, LINES WITH AN ACTUAL |

Planned in lines: INR 3,78,75,000. Planned total not yet in lines: INR 81,25,000.

## BY CATEGORY

| CATEGORY | LINES | SHARE OF PLANNED | PLANNED (INR) | ACTUAL (INR) | DIFFERENCE (INR) |
|---|---|---|---|---|---|
| Cast | 6 | | **81,70,000** | – | – |
| Crew | 5<br>1 actual | | **70,80,000** | 3,50,000 | 10,50,000 |
| Locations | 2<br>2 actual | | **13,80,000** | 4,95,000 | 8,85,000 |
| Equipment | 7<br>1 actual | | **57,75,000** | 6,00,000 | 13,20,000 |
| Art/Props | 5<br>3 actual | | **33,40,000** | 22,70,000 | 4,30,000 |
| Travel/Transport | 2 | | **8,58,000** | – | – |
| Food | 1 | | **6,72,000** | – | – |
| Post/Other | 8<br>3 actual | | **1,06,00,000** | 23,00,000 | 0 |
| **Total in lines** | **36** | | **3,78,75,000** | **60,15,000** | **36,85,000** |

How to read the amounts. Planned adds every line. Actual and Difference add only the lines that have an Actual amount, so they are not comparable with the whole Planned column. Difference is Planned minus Actual: a positive amount is under plan, a minus sign (shaded, with the words OVER PLAN) is over plan. A dash means no Actual amount has been entered.

## LINE ITEMS

36 lines

| Cast 6 lines | PLANNED (INR) | ACTUAL (INR) | DIFFERENCE (INR) |
|---|---|---|---|
| **Lead cast (Nimisha Raghavan, K. P. Gopinathan)** | 40,00,000 | – | – |
| **Supporting cast (six)** | 28,00,000 | – | – |

| Cast 6 lines · continued | PLANNED (INR) | ACTUAL (INR) | DIFFERENCE (INR) |
|---|---|---|---|
| **Day players and voices** | 4,50,000 | – | – |
| **Child performers, tutor and chaperone**<br>Includes the child performer permits. | 1,60,000 | – | – |
| **Extras and background (300 on the listening night)** | 6,40,000 | – | – |
| **Animals: Kannan (two trained dogs) and wrangler** | 1,20,000 | – | – |
| SUBTOTAL · CAST | **81,70,000** | – | – |

| Crew 5 lines | PLANNED (INR) | ACTUAL (INR) | DIFFERENCE (INR) |
|---|---|---|---|
| **Producers and Director: Director fee**<br>Thirty percent on the first shooting day. | 25,00,000 | – | – |
| **Producers and Director: Producer fees** | 15,00,000 | – | – |
| **Production Staff: Line producer, UPM, ADs, production office**<br>Prep weeks paid. | 14,00,000 | 3,50,000 | 10,50,000 |
| **Camera: Camera crew** | 9,60,000 | – | – |
| **Grip and Electric: Grip and electric crew** | 7,20,000 | – | – |
| SUBTOTAL · CREW | **70,80,000** | **3,50,000** | **10,50,000** |

| Locations 2 lines | PLANNED (INR) | ACTUAL (INR) | DIFFERENCE (INR) |
|---|---|---|---|
| **Location fees**<br>Deposits paid. | 12,00,000 | 3,00,000 | 9,00,000 |
| **Permits and police**<br>Over: extra police for the beach night. | 1,80,000 | 1,95,000 | **-15,000**<br>OVER PLAN |
| SUBTOTAL · LOCATIONS | **13,80,000** | **4,95,000** | **8,85,000** |

| Equipment 7 lines | PLANNED (INR) | ACTUAL (INR) | DIFFERENCE (INR) |
|---|---|---|---|
| **Camera: Alexa 35 package with anamorphic lenses, 16 days**<br>Deposit paid 2027-01-04. | 19,20,000 | 6,00,000 | 13,20,000 |
| **Grip and Electric: Lighting package and balloon lights** | 14,00,000 | – | – |
| **Grip and Electric: Generators (125 kVA and silent unit)** | 3,20,000 | – | – |
| **Sound: Production sound package and crew** | 5,60,000 | – | – |

| Equipment 7 lines · continued | PLANNED (INR) | ACTUAL (INR) | DIFFERENCE (INR) |
|---|---|---|---|
| **Special Effects: Rain towers, wind machines, wave machine, smoke** | 9,00,000 | – | – |
| **Marine: Boats, crews, safety divers and rescue boat** | 6,50,000 | – | – |
| **Marine: Coast Guard liaison officer (sea day)** | 25,000 | – | – |
| SUBTOTAL · EQUIPMENT | **57,75,000** | **6,00,000** | **13,20,000** |

| Art/Props 5 lines | PLANNED (INR) | ACTUAL (INR) | DIFFERENCE (INR) |
|---|---|---|---|
| **Art Department: Operations room set build and dressing**<br>Over: period radio racks rebuilt after the first test. | 18,00,000 | 19,40,000 | **-1,40,000**<br>OVER PLAN |
| **Art Department: Props (reel, Nagra, biscuit-tin transmitter, logbook)** | 4,80,000 | 2,10,000 | 2,70,000 |
| **Art Department: Picture vehicles (Ambassador, KSRTC bus, police jeep, excavator)** | 3,60,000 | – | – |
| **Wardrobe: Costumes, 1999 period and present day** | 4,20,000 | 1,20,000 | 3,00,000 |
| **Hair and Makeup: Makeup, hair, aging and wet-downs** | 2,80,000 | – | – |
| SUBTOTAL · ART/PROPS | **33,40,000** | **22,70,000** | **4,30,000** |

| Travel/Transport 2 lines | PLANNED (INR) | ACTUAL (INR) | DIFFERENCE (INR) |
|---|---|---|---|
| **Transport: Unit vehicles and drivers** | 8,40,000 | – | – |
| **Marine: fuel for the camera and support boats** | 18,000 | – | – |
| SUBTOTAL · TRAVEL/TRANSPORT | **8,58,000** | – | – |

| Food 1 line | PLANNED (INR) | ACTUAL (INR) | DIFFERENCE (INR) |
|---|---|---|---|
| **Catering: Meals for 16 days, crew of 85** | 6,72,000 | – | – |
| SUBTOTAL · FOOD | **6,72,000** | – | – |

| Post/Other 8 lines | PLANNED (INR) | ACTUAL (INR) | DIFFERENCE (INR) |
|---|---|---|---|
| **Story and Screenplay: Story rights (Meenakshi Varma and Arun Joseph)**<br>Paid on signing. | 5,00,000 | 5,00,000 | 0 |
| **Story and Screenplay: Screenplay fee and two rewrites** | 12,00,000 | 12,00,000 | 0 |
| **VFX: Storm sea extension, mast fall, period clean-up (64 shots)** | 38,00,000 | – | – |

| Post/Other 8 lines · continued | PLANNED (INR) | ACTUAL (INR) | DIFFERENCE (INR) |
|---|---|---|---|
| **Post-production: Editing (12 weeks)** | 10,00,000 | – | – |
| **Post-production: Colour grade** | 8,00,000 | – | – |
| **Post-production: Sound design and mix** | 12,00,000 | – | – |
| **Music: Score, choir session and licences** | 15,00,000 | – | – |
| **Insurance and Legal: Production insurance, legal and clearances**<br>Policy KP-INS-2027-11. | 6,00,000 | 6,00,000 | 0 |
| SUBTOTAL · POST/OTHER | **1,06,00,000** | **23,00,000** | **0** |
| **Total in lines** | **3,78,75,000** | **60,15,000** | **36,85,000** |

## NOTES

Approved by Kayal Pictures and the co-producer on 2026-12-18. The department is named at the start of each line because the app has nine fixed budget categories. Amounts in rupees in this file; the app stores paise.